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GUMMARY OF
WEAPONS PHASING GROUD KLETING AT
HEADQUARTURS UGAF
& AUGUST 1957

The \sapons Phasing Group Meeting for "Project Dragon Lady" was
held at Headquarters, United States Air Force, \ashington D.C., on
6 August 1957. The personnel listed beslow attended:

NAME RANK ORGANIZATION
Keeling, G. F. Colonel Hq USAF, AF¥MDC
Cabas, Victor N, Colonel Hq USAF, AFOQP
Nole, J. D. Colonel 1,028th SRS
R.illy. Bo J o COlGﬂBl WRAMA
Brewer, S. W, Lt. Col, Hq Al'C, MCPHUB
Herrington, R. M. Lt. Col. Hq ARDC, Det. #1, RDUSB
D'mgan Po Rc Lto COlo Hq USAF» AFMSSAG
Geary, L. P. Lt. Col. Hq USAF, AFCIG~5
Newbern, R, G. Lé. Col. Hq USAF, AFOOP~0C-12
‘f.nlimﬂ, D, M, It. Col, Hq SAC, DOPLR
Nesbitt, J. W, Lt. Col. Hq SAC, DOPLR
Scherer, John J. Lt, Col,. Hq SAC, DORQO
Cody, H. E. Lt. Col. Hq 4080th Skw
worley, Emest L, 1t. Colo Hq 4080th SRW, DML
Honeywell, R, Lo ifa jor Hq USAF, AFMSSAC
Andre, Alfred C. Major Hgq SAC, DM2E
Klemme, iieade Major Hg SAC, DMba
Spimdler, Lalter K, Ma jor Hq SAC, DOPLR
i‘{B].ler, R, K, Hajm!‘ Hq SAC. DOPLR
Wilborn, willdam T. Ma jor Hq SAC, DORQA
fdreeze, R, C. Major Hq 2nd AF, DM3B
Clemmer, Vi. W, : Ma jor Hq 2w AF, DMLF1
Hightower, william H, Captain Hq SAC, DMEBE
Irvine, Ralph H, Captain Hq SAC, Di6BE
Thomas, lvalter H. Captain . Hq SAC, DM3AA
Musgjerd, C. H. Ca;tain Hq 4O0BCth SRW, DMS
Hall, Bruce H, lst 1Lt, Hq AMC, MCPH33
MeDonald, James H. Ci-7ilian Hgq aMC, MCPHBEB
Denard, WWilliam N. Civilian WRAMA

25X1A I Cirillan Lockheed
Harper, E. A, Cirilian Hq AFFTC
Condon, J. F. It. Col, Hq SAC, DIMQ
Thielen, W, C. Cantain Hg SaC, DIMQ
1
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I, INTRODUCTION
&, Openlng remarks.

. The meeting was opened Yy the chairman, ILt. Col., S. i, Brewer,
with an imtrodustion of the personnel attending. The purpose of the .
weapons Phasing Group was agein emphasized and the intention of holde
ing the meetings on an as-nacossary basis rather than at set intervals
of time, ‘

b, Report by SAC using organizations.

Cols Jo Do Nole, commander of the 4028th Stretegic Reconnaissance
Squadron, presented a status report of the SAC operation at Laughlin Aip
Borce 3Base, Texas. The mowe into this base was mads in the pericd from
10-13 June, and from that time until 31 July a total of £53:55 hours flying
time was accumlated. The in-cammission rats for the aircraft has been
82%€ with no AOCP's reporded to date. Col, Nole pointed out that this was
indicative of the cammendeble support peceived from the vweapon Systam
Support Center now established at WRAMA. As of 31 July ths A4028th had
receivad a total of 14 U=2 aireraft, which ineludes the origimal nine
elrcraft moved into Del Rio, the two lost on 28 Juns, and the three
delivered by Loskheed during July.

In addition to four pilots trained at [ crevious to the 25X1A
move, ten crews have been trained at Lsughlin and are now combateready.
Seventeen more pilots currently are about 77% through the training
program; they all have been cheeked-out in the aireraft and are fiying
long missions. It is the aim of the 4028th to have trained by 1 Jamuary
1958 a total of forty eombat-rsady crews.

Col. Keeling raised ths question of how long the 4028th should
keep a pilot in the squadron flying the U<2 aireraft. There has been no
speeific limitation set on thie time period as yet. Col, Nole stated
that the decision is ususlly up to his flight surgeon and that this period
varies from one pllot to another. It was again emphasised by lt. Col.
Herrington that because of the high degree of teshnique required, the U-2
airoraft should be flown hy pilcts of maximm proficiency, and that the
aireraft was not designed to bts flown hy pilots with minimum experience.

®. HReport by Contractor.

25X1A of Lockheed Aireraft distributed the progress

report for the month of July, which wae reviewed by Lt. Col. Brewer, As

~of 1 August, the Contraetor had delivered to FOG & total of fourteen air-
eraft (ships #361-375, less #347). Ship #363, whieh was involved in a

crash and returned to Loskheed for repair, was delivered to Del Rio '

during July.
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Adreraft {376-382 are presentiy in flisht test at idwards AFB.
Ship #376 has been testing Fadan and aSNe6 and may be delivered during the
week of 12 August. Yo, 377 is in flight test awaiting receipt of the
Stanley downward ejection ssat for installation in the equipment bay.
This seat and its related hatch are expected to be in flight test about
15 August, at which time a dosnward ejection seat program will be
initiated.

The "C" camera is still undergoing flight test work. IiHechanicel
and elcetrical operation appears to be satisfactory, bui the optical
definition leaves much to be desired. System IV requires two more
flights, one short and one high, to make it ready to go and should be
operational shortly.

a seat pack modification presently is being nrototyped by
Lockheed which will make the common Alr Force MC~3 pressure suit and
personal equimment fittings compatible with both the RE-57D and U=2 alr-
craft. This work is being done in conjunction with the pmtotype
installation of the T2V ejection seat.

d. Smmnary of support opsration.

¥r. Bill Deniard, Chief of the ..espons System Support Center,
discussed his operation at L.RAMA, which serves as the prime supnly depot
for "Croject Dragon Lady". The support center has been set up in a
secure warehouse in which all depot functions in support of the vroject
are pesrformed., Acceas to the warehouse is limited only to certain
desiznated .RAYA supervisory personnel cleared for thls project and those
people who are assignad duty within the warshouse.

Requisitions are received by a sterile teletype line directly
from Laughlin AF3, All material is processed to the final stage for
shimment within the seeure warshouse, including sterile method of packing.
During the period from 15 June to 3 July, a total of 503 items were
requisitioned by the 4028th, of which 429 were shipped, 56 placed on back
order, and 18 cancellad,

Action is La2ing taken in sipport of the sampler mission to
astablish a flyaway kit to support three aireraft. The FAK will be
designated as FAK~I and FAK~-III. The authorizations for FAK-I and
FAK~-III will be turned over to Base Supply at Laughlin Alr Force Base to
be built from existing stocks, utilizing principally the stocks from the
01ld FAK«X, A&ll shortages will be requisitioned by Base Supply from the
#S5C. SLOE items to support these missions will be ore-assembled from
available asgets at Laughlin, Shortages will be reguisitioned from the WSSC,

e, Summary of npereting proﬁedurea for “Project Dragon Lady",

This matter was discussed by Hq USAF personnel present. Lt. Col.
Newbern of USAF Operations informed the zroup of a message sent out prioer
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to the meeting which outlined operating procedures to be followed in
reporting accidents. Lt. Col. Delonga, USAF Supply, reported that
action had been taken to notify concerned organizations of the methods
to be used in reporting the U-2 aireraft in certain aircraft inventory
records.

II. OPEN ITiM3

The following specific agenda items were discussed and will reguire
action as noted below each item. -

a. Jtem 2-56-1, Operational Concept.

At the last eapons Phasing Group Meeting held at Hq SAC on 3 April,
it was reported that SAC Oporations was preparing an operational concept
besed on the most recent Hq USAF operational concept and that this
concept would be distritutet in the very near future for use by Hq AMC
as a basis for re-provisioning support with the various contractors.

The need for the pablication of such & plan «a® again emphasiged by
Lt. Col. Brewer, although re-provisioning has elready been zetcmplished.

During this discussion Lt. Col, williams, SAC (JOPLR), announced %Lhat
sampling missions would be flown by twe different detachmonts consisting
of three aireraft each. This operation is schaduled tc begin in October
1957 from Flattasburgh Air Force Base, New York and Remey Alr Force Bass,
Puerto Rico and will contime for one year, flying in the northern
hemisphere only. In Ogtober 1958, a similai operation will be conducted
in the southern hemlaphere for one mors year. Un%il such time as the
SAC Operational Concept is published, the Project Offiee must be provided
with specific informntion concerning key dates, squipment and quantities
in order to gulde proeurement and assure that delivery schedules are
maintained. '

ACTION REQUIRED:

1. Hq SAC (DOPLR) to prepare the SAC Operational Concept and forward
sopies to Hq AMC for necessary support action,

b, Item 2—56&. Rundown on Deliveries of Prime fquipments.
Mr. Denard presented to the Group the current statuas, which is

summarized below, of prime squipments delivered to L.RAMA and Del Rio
in support of "Project Dragon Lady*.

A~1 Camere A1l 3 delivered; 2 at Del Rio, 1 at WRAMA.
A=2 Camere 3 at Del Rio, 1 at WRAMA, 2 at Hyoon.

B Camera 1 delivered to wRAKA on 9 Awgust.

C Camera None delivered, 1 in flight test at Edwards.
Junction Pox A11 30 delivered. v

Tracking Camera 32 dalivered, remaining 2 due in at WRAMA,
Hand Control, Mk, II All 22 delivered (19 production plus 3 spare).
Dpift Sight 26 dalivered for production installation,

b
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Sextant, All 32 delivered.
Hand Contrel, Mk. IIX All 12 delivered,
APQ~56 Radar Mapping System All 4 systems delivered.
Radan, Model 2)0A A1l 4 systems delivered,
Radan, Model 2044 3 systems,delivered, last 3 due in Aurst,
Radan, ‘lodel 201A 1 asystem procured, already delivered.
System I 11 systems delivered, remaining 14 in Sep=Oct.
System III 5 systems delivered, remaininz 20 im Sep=Oct.

ACTION ReEQUIR.D:

1. Haj. Andre requested the WSPO to furnish a listing of equipment
classifications when not associated with the U«2 aireraft. This
Mfomtion will be forwarded to liq .:AC mm:.

Ca Item 2-56=6., Maintenance Concept.

The gquestion was placed »efore the Group by Lt. Col. Brewer of the
advisability of the 4028th JRS reverting to the standard SAC system of
aireraft maintenance., 3Because of the pecullarities of the aircraft and
its equioment, the quantity of maintenance data and handbooks availatle
to the squadror, and the amount of support equipment provisioned, it has
never been the intent of this program to go into a normal wing=base
maintenance concept.

ACTION REQUIRID:

1. Col. Keeling renuested 35AC to brief him on the present aircraft
maintenance system at Laughlin aF3 in order to allo. a determinution
to be made of the adequacy o:' the system. If some change in the
present system of operation is believed to he necessary, he will
oresent the proklem for resolving action to the proper level
within Hg USAF and Ha SAC.

d, Item 2-56=7, Support of Alreraft. ingines.

Kr. Denard presented tha current status.of aireraft engine and spare
parts dellveries. .t the present time there are 24 J=57=-P-=37 engines in
the project supoly system with sdequate quantities of spares available.

In addition there are 16 J/YJ=57~’~3iA en;ines now in the system, which
will be supplemented by 24 more between now and January 1958. Due to the
limited number of =37 engines in the system, ~31 engines are being used in
production ajreraft and, in some instances, are being used in training by
the 402%th. The ava'jlable spares suphrort for the =31 engines has been
prorated and is stocked by the .EAMA support center. A supply directive
outlining the vrocedure for shipning engines to and from the comtractor has
been draf‘ted and 13 in the nrocess of veing published by Hq SAC.

Since the ieapons Phasing Group Heeting on 6 August 1957, the following
chznges in the inspection ard overhaul requiremants for the ~37 and -AA
engines have been received irom Pratt & Lhithey amd forwarded by Lt. Col.
terrington to Hq US.F and Hg S5AC:
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J=57=~P=37 100 hrs. Hot 3ection inspection
200 hrs. Hot Section inspection
300 hrs. Factory overhaul
YJ=57=-P-31A 100 hrs. =  Hot section inspection
(east blades) 200 hrs. Factory overhaul - (At
the initial 200-hr. overhaul,
the cast blades will oce re=-
placed with forged blades.)
J=57-P=31A 230 hrs. Hot section inspection

(forzed vlades, 400 hrs. Factory overhaul
e. Item 2-56-10, ''raining, ‘

Representatives of Technicel Traininy Air Force at Gulfport, i.lssissippil,
attended a meeting on 2; July 1957 at Laughlin Ard to discuss future training
requirements with the 4080th Sk, This meeting was the result of a request
imitiated by Hq 5AC, for future traininz of 3AC personnel to be done by
contractor-trained ATC instiructors,

ACTION REQUIRED:

1. Maj. Andre will cc-ordinate LO80th SEW instructor requirements
with ATC and forward a list of names, security clearances, and training
desired to the WSPO for action.

2. W5SPO will contact the various contractors and establish training
programs to be conducted ty each one either at laughlin AF3 or at the
plarmt to meet SAC-ATC requirements. -

f. Item 3~56=1. Status of Development and Testing of Prime Xquipments.

25X1A This item was coversd by NN uring the discussion
of the Loekheed monthly progress report (see page 3, section I, paragraph c)e

SAC Overations personnsl present were questionsd by Lt. Col. Brewer
on the need for four sets of ystem IV equipment for aircraft installation.
Maj. Spindler stated that this was still a valid requirement even though
the equiprment will not be available until Jamuary at the earliest.

g. Item 6~56-4. Photo-processing .quipment.

In order to provide acequate facilitles for the tastman Photo~-
processing equipment which has been delivered to iaughlin, March and
Lestover »ir Force ase, it was decided that SAC representatives
should meet with Eastman personnel to discuss the possibility of rast-
man making the installaticn of the equipment at ths three locations,

6
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Lt. Col. brewer impressed upon the group that it would be voint.
less to procure additional equipment without some assurance that 3AC
will have adequate facilities to house the equivment when it is
delivered. AL the request of Lt., Col. Condon, the contractual go-shead
for additional processing equipment has been withheld by the 1.S70,

SAC is presently revising their requirements for processing and
exploitation equipment necessary to meet the MLFP and will forward this
new list to the V.5P0 for procurement action.

ACTION RLQUIRED:

1. SAC is to meet «ith zastman representatives to discuss
installation of photo-proceasing equipment.

2, Lt. Col. Condon is to expedite revision of additional equip-
ment requirements and forward to WSFO for proenrement action,

h. Item 4=57-l. Follow-on Susport of Common Items,

Items eommon to this project and to standard Alr rorce equipment
can and should be obtained through normal Air Force supply channels,
‘fhe .RAMA support center is in the process of identifying all possible
material and equipment as standard aiir Force items and is taking action
to obtain these items through mormal channels. No catalog action
is bein~” taken as it is not considered feasiole to do so either now or
in the future, _

The fact that an item is or is not a standard stock-llsted air
Force item is the prime factor in determining which source and channel
should be used in obtaining or ~rocurini the material. Items whiich are
not sbock-listed as standard Air Force equipment will continue to be
purchased through the present sources of supply, and stock-listad
standard Alr Force items will be obtained by the WSSC through normal
channels.

SAC his been informed by the ¥SPO that the present supply channels
for photo-processing chemicals and film (except "C* camera and APQ-56
£ilm) will be elosed after 31 December 1957. Action was initlated by
the KSPO to obtain Alr Force stoek listings on certain special types of
£ilm used in this projeet. In order to faeilitate requisitioning of
chemicals, SAC has requested the iSPO to obtain stock listings for
these items also.

ACTION RIQUIRED:

1. The WSSC will contimue %o research support items used in this
project and to detarmins which ones are standard Air Force items.

2. SAC is to take immediate action to establlish film and chemical
requirements after 1 Jamuary 1958 with Rome Alr Force Depot.

7
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3. The wSPO is to initiate action with WADC and Rome AFD to
obtain stock listings for special packaged photo-processing
chemicals, :

L. SAC is to set up procedure with its using organizations and
LRAMA for recovering smpty film spools and returning them to be
rewournd with film, ' :

i, Ttem 4=57-2. Procursmert of Thres .ieather Packages and Additional

Procurement action has besn initiated by the LSPO for three additional
weather packages, similar to the one¢ furnished previously with the first
ARDC article, and four Radan sets, type PC-211, one of which will be a
spare., Delivery of the Raden equipment is promised by November 1957.
Additional equipment mequired for the weather packages will be government-
furnished. Engineering assistance for this installation will be provided
by Lt. Col. Herringtom and ¥r. W, A. Maxim of the wADC Aerial Recomnalssance
Laboratory.

No further action ﬁquired; this item is closed.
Jo Item 4=57-3. O3tatus of Listings of Air Force Technlical Orders,

Lockheed was ~iven the responsibility of finding current Technical
Orders which apply tc common items of equipment installed in the aircraft
and including this listing in the aircraft brection and Maintenance Manual.
To date, Lockhead hae prepared a listing for the manusl of all equipments,
:ondors, and applicable T.O.°'s. [ 1.AC, reported that this
iisting is now being revised and that the various vendors have all been
contacted for additional T.0O.'s and assembly drawing information.

ACTION REQUIR:D:

1. If Loekheed i3 unsuccessful in obtaining this data, Mr. Jenard
arnd Mr. MeDonmald wil1l contact the vendors and request that it
be furnished.

2. Nurther action on this item will bs reported at the next meetin:.
ko Item 4~57=4. Intarchangseability of iquipments.

This item was placed on the azenda at the previous meeting on 3 Arril
1957. At that time it was determined that SAC would evaluate the desirubility
of having provisions for special equipments in additional aireraft and would
notify the WSPO agcordingly. No further action has been taksn by SAC on this
matter. Lt. Col. Brewer azain reguested SAC Operations personnel to screen
their requirements for interchanging aquipments among various aircraft. SAC
i3 to study the requirement.for equipment interchanzeability and to submit
an evaluation to the W/SPO.

Approved For Release 2000/09/22 : CIA-RDP33-02415A000200210001-4
SECRET



Approved For Re@ase 2000/05/22 : CIA-RDP33-02;1;I,5A000200210001-4

LECRET

III. ADDITIONAL ITEMS.
a. . Item 8-57-1., Installation of Position Lights,

Authorization has been issued to Lockheed to proceed with this
modification which wil) consist of the installation of rotating anti-
colliaion (position) Jights on both top and bottam of the aireraft. The
lights are being provided in lkits and will be available in late August.
They are designed to be readily detachable and will be used on the air-
craft only during treining missions.

No further action required; this item is closed,
b. Item 8-57-2. Installation of a Voice Reeorder.

Provisions for recording voice on the Systee I recorder have besn
incorporated in production and are ready on several articles. However,
volce filters to camplete the voice systems are not yet available tut are
promised for delivery in micleSeptenbcr, at which time complets kits can
be sent cut for those aireraft already dellivered,

No further action required; this item is closed,

G- Item 8-57-3. Installation of aRC-3 Vi Radto +n [N 25x10

25X1D

on required; this item is ¢losad.

d. Item 8-57-4. Installation of Ejection Seat.

An informel mockeup conference was held at loskheed, Bakersfield on
2, July 1957 ta determine what type of ejection seat system would be
desirable for the U2, The following ejection seat provisions are to be
made for the “-2 using a T2V aireraft produstion seat. These provisions
will be sueh that this seat ean be readily removed and replaced with the ‘
present U-2 lightweight seat. The following festures will be included on the
T2V e jection seat to make it usable with the U=2: _ :

l. Provide the foot: stirrups presently installed on the T2V seat,

2. A head guard mounted on the top of the seat will be provided to
break open the canopy in cases where it has not been manually

. Jettisoned prior to seat «jection,

3. The eontrol whesl will be snatchad forwarded as the seat begins its
upward travel in order to provids vetter clearance for the pilot's
knees. S :

4. Theejection sequence will be manual and will be inftiated with a

handle between the pilotts legs.

A parallel program to the _éjcet'ion ssat program will be aeeomplished
Apnnoved Heble sase B0Blo 5755 TeTALKHSY. 0544 Sa0UER000 10001 -4
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1. Use of a new seat pan (F=104 type) so that the pack will fit the
T2V ejection seat i.ithout seat modification. The U-2 oxygen equipment '
will fit in the F=104 seat pan in the same manner as it presently .ioes in
the U«2 pan. '

2. By providinz moth right and left outlet holes for the oxygen hose
in the seat pan and a new separate longer chest bladder hose, this seat
pack can b8 made so that it will work with pressure suits with either right
or left side connections with the chest bladders.

3. Provisions will be made on the seat pack so that manual or automatic
actuation of the Gresn Apple can bs aceomplished upon ejection of the seat.

4. All hose into the seat pan are to bve ¢lipped 'solidly to the pan,

The above seat ejection items are to be incorporated as soon as possible
into a prototyne installation im a flight test article. There will be
several sround fires to check tho system opsration and a method of breaking
open the canopy. After these tests, aporoximately twenty ejection seat units
»111 be built for use in the U-2 during training und other non-critisal
operations. ‘ ‘

e. Item B=57-5, Review of Provisioning Meeting.

¥r. Denard reported on the SIOE conference held at Laughlin AFB on
22 July 1957, which was attended by personnsl from Hq AMC, Hq S5AC, wRAMA
and 4,080th SRW, The purpose of the meeting was to establish authorizations
to suprort prime equipment operating fram four (home plus three) locations.
It also was necessary to take aetion to breal down equipment to various
organizational functions, such as field maintenance, flight line, etec., to
be compatibls with the type of mzintenance organizations in effect.

Initially, the squadron SLOE was established to support a single point
opsration in certain equipment areas. Therefore, the original quantities
of peculiar squipment purchased were insufficient to supnort the projected
four locations, For the same reasons, the standard Air Force equipment uas
insufficisnt. Proeurement adjustments are being made to obtain addltiomal
required peculisr equipmert. Standard Air Force items are being recuisitioned
from the appropriate Air Force depot.

~ The present SLOE now, consists of 269 CFE and 223 USAF line items, plus
two ECLYs for teols and housshold items. ' A further study of SLOE prequirements
will be made withinm sixty days by Laughlin AFB, .RAMA and Hg SAGC, '

£, Item 8=5%6. Procedures for Acceptance and Pick-up of Production ilrcraft,

Proesdures now in effect for accepting oroduction aireraft and flying
them away from Edwards AFB have worked satisfactorily to date. However,
Edwards has aszain emphasiged that no aircraft will be allowed to land
there unless a clearance request has been flled not later than twenty-
four hours prior to arrivel time. ‘

10
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No further sction required; this item is closaed.

g. Item 8-57=T. Réquirement for SAC Technical Reprosant.ativos in Fiseal
Year 1959.

. Technieal representatives of the various contractors are being provided
to this projeet under the present supply contracts until 1 July 1958
(fiscal year 1959). After that date, SAC will have to obtain tech reps
for “Project Dragon Lady" through normal Air Force progedures.

ACTION REQUIRED:

1, Yaj. Andre will take immediate action within Hq SAC to determine
requirements for projeet tesh reps from 1 July 1958 through
30 June 1959. _

2. Requirements will be sutmitted to Lt. Col. Drewer for evaluation
and then forwarded to lig USAF (Col. Keeling) for appropriate
" funding action. DBecause of the soeurity classification of the
progran and certain pecullar types of equipment, close co-ordination
among SAC, AMC and Hq USAF will be neceasary in this area to
insure adsquate tech rep support in the future,

h. Item 8-57<8. Procurement, Support and Dudgetary Action for Fiscal Year 1959.

It is the intention at this time that the present method of funding and
contracting for "Project Dragon Lady" will continue only through June 1958,
at which time certain support functions will have to be carried on by
Hg AMC, WRAMA and SAC. Prior to the next Weapons Phasing Group lleeting,

. a firm plan should be determined which will answer the following questions:

1., Wwhat functions can fall under normal $AC and/or depot responsibilities
by 1 July 19587

2. vhat functions can be, or should be, delegated to SAC and/or
WRAMA together with authority to deviate from the SOP, if necessary?

3, vhat functions will remain with the Leapons System Project Uffice
at Hq AMC?

Due to the minimum time left for FY 59 budgeting, it is imperative that
immediate action be taken to resolve this matter. Those persons eoncerned
are:

‘

Maj. Gen. Anderson RAMA
Brig. Gen. Ryan liq SAC, D/Mat
Col. Keeling Hg USAF
Lt. Col, Hrewer Hq AMC
1
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The above items comprise a summary of the items which wers
diseussed at the "Project Dragon Lady" weapons phasing geroup meeting.
A date for fhe next phasing meeting was not established. Repressntatives
will be notified and furnished copies of an agende at the time the date
is determined.
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